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REQUEST FOR EXTENSIONS TO THE FEDERAL FACILITY AGREEMENT (FFA)
SCHEDULE, OPERABLE UNIT (OU) 1 AND OU-2A GROUNDWATER, MARINE
CORPS AIR STATION (MCAS) El TORO

Dear Mr. Gould:

On July 8, 1999, the Department of Toxic Substances Control (DTSC) denied the

Department of Navy (DON) FFA extension dated June 29, 1999. The request was for an
extension of seven months for the submittal of a draft Proposed Plan (PP) for OU 1 and OU-2A

(Sites 18 and 24) Groundwater Remediation and 14 months for the submittal of a draft Record of

Decision (ROD). Subsequently, on July 13, 1999, DTSC and DON participated in a conference
call to resolve the June 29, 1999 FFA extension request issues. The DON informed DTSC that the
extension is necessary because the Irvine Ranch Water District is considering significant changes in

the design and purpose of the Irvine Desalter Project. DTSC and DON discussed opportunities to

expedite tasks, review times, and submittal of documents in order to reduce the 7-month extension
for the submittal of the draft PP and the 14-month extension for the submittal of a draft ROD.

In a letter dated July 13, 1999, DTSC clarified its position regarding the need to expedite the
submittal and review time of documents leading to the submittal of the draft ROD. DTSC suggested

ways to reduce the draft PP and ROD submittal extensions as discussed in the conference call that
day. DTSC set the submittal of the draft PP as December 31, 1999, and the draft ROD as
August 28, 2000. According to Section 9.6 of the FFA, within seven days of receipt of a statement
of nonconcurrence with the requested extension, the requesting party may invoke dispute resolution.

To date, DON has not responded to DTSC's letter of July 13, 1999, nor has it invoked dispute.
Therefore, the deadlines set by DTSC in its letter of July 13, 1999 for submittal of the draft PP and
ROD prevails.
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If you have any questions, please call Mr. Ta_seer Mahmoud, Remedial Project Manager,

at(714) 484-5418. ___"//ly[ Southern Cali "Operations
Office of Military Facilities

cc: Mr. Glenn Kistner

Remedial Project Manager
U. S. Environmental Protection Agency
Region IX
Superfund Division (SFD-8-2)
75 Hawthorne Street

San Francisco, California 94105-3901

Ms.PatriciaHannon

Remedial Project Manager
California Regional Water Quality Control Board
Santa Ana Region
3737 Main Street, Suite 500
Riverside, California 92501-3339

Ms. Polin Modanlou

MCAS E1 Tom Local Redevelopment Authority
10 Civic Center Plaza, 2ndFloor
Santa Ana, California 92703

Mr. Gregory F. Hurley
Restoration Advisory Board Co-chair
620 Newport Center Drive, Suite 450
Newport Beach, Califomia 92660-8019

Mr. William R. Mills, Jr., P.E.
General Manager
Orange County Water District
10500 Ellis Avenue
P.O. Box 8300

Fountain Valley, California 92728-8300
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co: Mr. Paul D. Jones II

General Manager
Irvine Ranch Water District

P.O. Box 57000

Irvine, California 92619

Mr. Andy Piszkin

Remedial Project Manager
Naval Facilities Engineering Command
Southwest Division - Code 5BME.AP

1220 Pacific Highway
San Diego, California 92132-5187


